

REV #6 5/18/2007

SITE SCHEDULE

EAST	CEASE OPS	RE-OPEN	CENTRAL	CEASE OPS	RE-OPEN	WEST	CEASE OPS	RE-OPEN
Anniston	02/22/07							
Washington HUB		02/22/07						
Terre Haute	03/12/07							
Altoona	03/26/07							
Nashville@@	04/02/07	05/14/07						
Buffalo	04/09/07							
Lansing##	04/09/07	05/21/07						
Macon	04/16/07	05/28/07	Fort Worth*	04/16/07	04/16/07			
Green Bay	04/23/07		Conroe	04/23/07		Prescott*\$\$	04/23/07	04/23/07
Raleigh-Durham	04/30/07	06/11/07	Columbia	04/30/07	06/11/07	Oakland	04/30/07	06/11/07
						Reno\$\$	04/30/07	
Leesburg*##	05/07/07							
Dayton	05/07/07		Jonesboro	05/07/07		Great Falls	05/07/07	
Kankakee	05/14/07	06/25/07	McAlester	05/14/07		Denver	05/14/07	06/25/07
Burlington	05/21/07		Albuquerque	05/21/07	07/02/07	Riverside	05/21/07	
St. Petersburg++	05/28/07	07/02/07				San Diego++	05/28/07	07/02/07
			Princeton	06/11/07	07/23/07	Honolulu	06/11/07	07/23/07
Miami@@	6/18/07	07/30/07	Columbus	06/18/07		Seattle	06/18/07	07/30/07
Louisville	06/25/07		Wichita	06/25/07		Hawthorne	06/25/07	
Williamsport	07/02/07		Fort Dodge	07/02/07		Cedar City	07/02/07	
Bridgeport	07/09/07		Grand Forks	07/09/07		Rancho Murieta	07/09/07	
Elkins	07/16/07		Deridder	07/16/07		Casper	07/16/07	
Anderson++	07/16/07		St. Louis++	07/16/07				
Jackson	07/23/07		Huron	07/23/07		Boise	07/23/07	
Gainesville	07/23/07							
Bangor	07/30/07		San Angelo++	07/30/07		McMinnville++	07/30/07	
Greenwood	07/30/07							
Cleveland	07/30/07							
San Juan%%	To Be Determined							
Islip@@	NET 12/14/07							

* = Co-located AFSS and HUB; ## = 01/09/07 Rev; @@ = 01/29/07 Rev; \$\$ = 03/12/07 Rev; %% = 04/06/07 Rev; ++ = 05/18/07 Rev